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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 014 Date: 20-Apr-2009 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 859

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation: To DP & CW: WB Frame 1 Pre-stressing & Grout.
·Attended the safety meeting. Kim Robert talked about Sun Safety and showed a video and a power
point presentation on UV Rays and the importance of sun protection. Minimize exposure to the sun as
much as possible. Use sunglasses and use sunscreen lotion when working in the sun.
·Following the safety meeting continued with work discussion and work update . The follow up SWPPP
Inspection for 3/26/09 was performed last Friday but have no rating yet. Issues of importance are General
House Keeping, Stockpile management and dust control. For work update, cellcrete, mole substation and
electrical work continue. For structures, pre-stressing and grouting at WB Frame 1 and 2 continues.
·Following the meeting, conducted staff meeting to go over pending issues and individual assignments .
Today will prepare and run progress estimate #22. Hovik informed me that some of the District Leads do
not submit their calculations and estimates in a timely manner and this causes a delay in finalizing the
estimates sending to DO. I will bring this up at our next senior meeting.
·Went to the jobsite to observe work progress.
·Richard Schatzman of CT Audio/Video services (622-5903) stopped by my office to arrange for using
the Van on Skyway for his video update of the site. He will need the Van from 9 to 11 a.m. tomorrow.
Talked to Ernie and Hovik to meet with him tomorrow to get the keys and be escorted to the site.
·Received an email from Prakash Siva to provide my evaluation of the consultant’s performance (ADM
2031). Signed C-93 and CCO 106, Furnish and Drive Piles for CMS B, to go to MCM for signature. Same
for CCO 81, Utility Vault and waterline relocation.
·Signed CCO 31-1, additional funds, to go to DO.
·CCO 84, suspend Frame 1 pour, needs Amer’s signature before going to the DO.
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